



- ### PROJECT TRACKS
- ORGAN RENOVATIONS
 - WINDOWS--FELLOWSHIP/CHOIR
 - WINDOWS--PARISH DAY SCHOOL
 - WINDOWS--ADMIN. WING
 - FRONT DOORS
 - WINDOWS--CLOISTER COURT/DINING
 - HVAC--ENGINEERING
 - HVAC--SANCTUARY AIR HANDLER
 - HVAC--BOILER REPLACEMENT
 - HVAC--ELECTRICAL UPGRADE
 - HVAC--ARCHITECTURAL CHANGES
 - HVAC--GEOTHERMAL
 - HVAC--FOUR-PIPE CONVENTIONAL
 - HVAC--TEMPORARY HEAT/COOLING
 - SOLAR PHOTOVOLTAIC OPTIONS
- = INCEPTION OF TRACK and MILESTONES
 - = DURATION OF TRACK
 - = COMPLETION OF TRACK
 - RECTILINEAR CONNECTORS SUGGEST LUMP SUM PAYMENT TERMS
 - ANGLED CONNECTORS SUGGEST MONTHLY PAYMENT TERMS
 - ITEMS ENCLOSED IN BLACK LINE REPRESENT PAID/COMPLETED ITEMS TO DATE

THE CHURCH OF THE REDEEMER

GENERATIONS CAPITAL CAMPAIGN

CREATED: 6/15/10 REVISED: 7/15/10

27-MONTH PROPOSED CAMPAIGN TIMELINE